Alaska Water Quality Standard Projects
Quarterly Status Report —December 11, 2013

1. Adoption of Antidegradation Implementation Methods

DEC Lead: Earl Crapps
EPA Lead: Bill Beckwith

Activity:
e EPA comments received 11/26/13.
¢ A final workgroup meeting is on hold until the draft regulations are complete.

Next Steps/Schedule
e Public notice of regulations prior to 12/31/13.
e 60 day public notice (late February)
e Compile comments and edit draft response document for submission with final package.

Decision required: Formal EPA comments on proposed antidegradation regulations.

2. Resolve Issues Delaying EPA Approval of Mixing Zone Guidance by EPA
(Division and CO priority)

DEC Lead: Brock Tabor
EPA Lead: Bill Beckwith (mitigation), Kathleen Collins (concurrent flow, ESA consultation)

Activity:

e Mitigation:

o DEC is completing internal review of guidance document to send to EPA for comments.

e Concurrent Flow:

o DEC has developed a short set of “guidelines”. Currently under internal review for
approval prior to EPA consideration.

e EPA Staffing: Kathleen Collins (KC) assigned to work on concurrent flow issue and ESA
consultation. KC was not able to provide any additional information or a potential date for
completion (per 11/18 email)

o Per KC: “There is only one aspect of consultation remaining and that is an analysis for
the Beluga whale; a request letter does not need to be sent; EPA needs to update the BE
and send it to the Services...”

Challenges:
1. Mitigation
a. Determining how the guidance document(s) will be revised to resolve issues
associated with spawning area regulatory language associated with mitigation
(internal as well as EPA issue).
2. Concurrent Flow



a. Determining whether the “guidelines” meet the needs of both DEC and EPA
3. ESA Consultation
a. EPA completing ESA consultation process concurrent to review of revisions of MZ
regulations/guidance.
4. EPA may change the lead staff on the mixing zone project. This will require new person to
develop new understanding of the project’s background and challenges.

Next Steps/Schedule:
® Convey to EPA the first draft of concurrent flow “guidelines” for their consideration (est.
12/31)

Decision required:
e DEC Commissioner approval to send EPA draft revised mitigation guidance and draft
concurrent flow guidelines

3. Monitor and Assist EPA Review of Residues Criteria (Division and CO
priority)

DEC Lead: TBD
EPA Lead: TBD

Activity:
e Staff spoke with EPA on 6/11 about this project. EPA Staff have not yet been formally

assigned to this project.

Next Steps/Schedule:
® Check whether EPA will assign staff to this review at quarterly meeting. (12/11/13)

Decision required: EPA staff assignment to review Alaska WQS submittal.

4. Evaluate options for revisions to Human Health Criteria (HHC): (Division
and CO priority)

DEC Lead: Brock Tabor
EPA Lead: TBD

Activity:

e DEC is working to complete a draft HHC review strategy document and communication
plan for public outreach and participation.

e DEC briefed the Commissioner Office on Sept. 23. The CO requested coordination with
State fish consumption advisory staff in DEC Environmental Health (EH) Div. and HSS
Public Health.

e DEC WQS met with DEC EH and HSS staff on Oct. 29 to review HHC review plans and
request their review and comment.



Next Steps
e Complete 2" draft of strategy document for state agency review (12/31/13)

Decision Needed:
e DEC Commissioner approval of HHC review strategy and communication plan.

S. Chuit River Basin Site Specific Criteria

DEC Lead: Brock Tabor
EPA Lead: Bill Beckwith

Activity:
e Met with EPA/PacRim and discussed the state of the project on 10/28

¢ Downstream Protection: Issue raised by EPA in informal comments

o Spoke with PacRim about loading issues associated with high concentrations of
aluminum in Chuitna River. Spoke with EPA about the issue and potential to apply
natural conditions tool in the Chuit River to address background loading issues.

o Received comments from EPA on Downstream Protection. EPA is ok with the proposed
Downstream Protection language but would like to see Downstream Protection written
into SSC regulation at 18 AAC 70.230 rather than having it in the Decision Document.

o Brock shared draft template narrative language originally developed by EPA HQ with
EPA Region 10 Staff for inclusion in documents to address Downstream Protection
Comments

o DEC/PacRim determined that a “TMDL” approach that defines background
concentrations would be the best way to quantify the current load and assimilative
capacity

Challenges:
e Addressing naturally high concentrations of aluminum in the Chuit River and how they may
compromise SSC when considering downstream protection

e Resolving EPA disagreement with DEC’s interpretation of the mixed metals confirmation
WERs

Next Steps/Schedule:
® Incorporate additional supporting data requested from PacRim/TetraTech and continue to
revise decision documents to address EPA comments on mixed metals results (2/1/14)
e Determine whether it is appropriate to submit Downstream Protection language to be
included in the Standard Methods regulatory package or submitted separately.

Decision Needed: None at this time.



6. Girdwood/Glacier Creek Site Specific Criteria

DEC Lead: TBD
EPA Lead: TBD

Activity:
¢ The final WER report has been completed and Brock is reviewing WER data and report.
e  Girdwood WWTP collected site water samples in November and early December 2012.
AWWU’s contractor (TetraTech) is currently drafting the sampling report for DEC review.
e DEC met with AWWU and TetraTech to review site information and data, to give overview
of WER report and to discuss next steps.

Challenges: TBD

Next Steps/ Schedule:
® Request EPA staff to review WER report to determine if additional information is needed
(1/15/14)

e Establish “realistic” timeline (1/31/13)
e Review WER report and data associated with this project (2/15/14)

Decision required? EPA staff assignment to review WER report.

7. Update to Standard Analytical Methods and Downstream Protection

DEC Lead: TBD
EPA Lead: TBD

Activity:
¢ DEC has drafted regulation revisions adopting analytical methods in Alaska WQS that were
approved in 2012 Federal Register for CWA purposes. Currently under internal review.
e DEC has drafted regulation revisions to add specific requirements for downstream
protections to the section on site specific criteria.

Challenges:
® Does it make sense for the Downstream Protection clarification language to be added to the
Standard Analytical Methods package? Will this action slow down or cause any sort of
conflict during the review process?
¢ Since Alaska waters are not upstream of any other state or tribal WQS, site specific criteria
and designated use boundaries are the only application of this issue.

Next Steps/Schedule:
®  Open case with AG office and brief director (1/15/14)
e Public notice in early 2013.



Decision Required:
EPA review of draft regulations.

8.2014-2016 Triennial Review

DEC Lead: Brock Tabor
EPA Lead: TBD

Activity:
¢ DEC has prepared a public notice requesting public comment on WQS issues and priorities.
e DEC has compiled a list of potential issues and recommended priorities for the 2014-2016
Triennial Review that has been circulated for internal review by the Wastewater Discharge
Authorization and Nonpoint Source Programs.
e A director’s briefing has been scheduled for 12/11/13.

Challenges:
e Recent or upcoming national criteria (e.g. ammonia, selenium) have implementation issues
that may delay state adoption.

Next Steps/Schedule:
e Public Notice tentatively scheduled for early 2014.

Decision Required?
e DEC Commissioner approval for public notice.
e EPA comments on Alaska WQS issues list and priorities for 2014-2018.

9. Other

EPS III Recruitment: DEC expects to hire for the vacant position by 12/15. Brock will remain the
default Alaska WQS contact.



